
 
 
 
 
 
 
 
MEMO TO: City Council 
 
FROM: Rosemarie Ives, Mayor 
 
DATE: July 19, 2005 
 
SUBJECT: APPROVAL OF SUPPLEMENTAL CONSULTANT AGREEMENT NO. 1 FOR 

ENGINEERING SERVICES, WILLOWS BUSINESS CENTER - STREAM 
DAYLIGHTING, PROJECT NO. 03-NR-39/100384 

 
 
 I. RECOMMENDED ACTION 
 

A. Move to approve the Consultant Agreement with R. W. Beck for preliminary design 
services for the Willows Business Center – Stream Daylighting, Project No. 
03-NR-39/100384, in an amount not to exceed $85,000 including contingencies, and 
authorize staff to secure easements and property agreements as needed to construct the 
project. 

 
B. Authorize the Mayor to sign the agreement. 

 
 
 II. DEPARTMENT CONTACT PERSONS 
 
  David Rhodes, Director of Public Works 556-2705 
  Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733 
  Jon Spangler, Natural Resources Division Manager 556-2823 

Tom Barry, Natural Resources Engineering Section Manager 556-2870 
Roger Dane, Stream Enhancement Planner 556-2815 

 
 
 III. DESCRIPTION 
 

Background 
The purpose of the Stream Daylighting project is to improve salmon habitat and reduce stream 
flooding by daylighting approximately 680 linear feet of Class 2 stream at Willows Creek 
within Willows Business Center.   The design concept calls for removing the stream from a 
480-foot-long pipe under an existing building and reconstructing an open stream channel more 
closely matching its historic configuration.  The design will be coordinated to accommodate 
nearby business activities and retain flexibility for future utility construction or maintenance 
within the underlying Puget Sound Energy corridor. 

 
The stream enhancement project has been carefully evaluated and ranked by Natural Resources 
staff.  It achieved a high priority and was included in the 2003-08 Stormwater CIP approved by 
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the City Council.  This project was also identified by the City Council as a stormwater rate 
“surcharge” project because it provides flood control, protects property, reduces liability, 
protects ESA listed Chinook salmon and includes partnerships with private property owners.  
The proposed in-stream and buffer habitat enhancements are consistent with regional 
Endangered Species Act (ESA) recovery efforts for Chinook salmon. 
 
Existing Conditions 
The stream reach is highly altered as it runs through a pipe under a commercial building, 
creating a partial fish passage barrier and providing very limited habitat for fish.  The pipe 
also restricts high stream flows contributing to occasional localized flooding of nearby 
businesses immediately upstream of the project reach (where the stream enters a pipe under 
the building).  Coho salmon and cutthroat trout use the stream for rearing and limited 
spawning.  It is anticipated that future upstream enhancements will provide fish passage to 
additional high quality habitat currently rendered inaccessible. 
 
The site encompasses two different private properties, as well as Puget Sound Energy right-
of-way.  Coordination with property owners and utility companies will be an important 
element for project success, and initial contacts have been positive and constructive.  The 
project site is located approximately ½ mile upstream of the Sammamish River, near the 
extensions of NE 97th Street and 150th Avenue NE. 

 
Project Description 
The project will connect to a large and successful City stream restoration project constructed 
immediately downstream in 1991, as mitigation for West Lake Sammamish Parkway 
improvements.  Upstream of the project site, the stream runs through a diked system within a 
business park.  Water quality is generally good and the flow regime relatively natural due to 
large open areas in the headwaters of the Willows Creek system. 
 
The project involves replacing a reach of Willows Creek currently piped for 480 feet 
underneath a commercial building, relocating it into an adjacent open space to the north.  
Enhancements will include creation of a new channel along with riparian and buffer 
planting.  The project will extend from the existing pipe inlet between the Comcast and 
RREEF buildings, through a narrow corridor between the buildings, north and east to join 
an open channel created and enhanced by the City as off-site mitigation for West Lake 
Sammamish Parkway improvements in the early 1990’s (see vicinity map).  The preferred 
route for the relocated channel involves abandoning the existing pipe and filling 
approximately 200 feet of open channel from this earlier project, while creating 
approximately 680 feet of new open channel. 
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The design concept calls for increasing the channel capacity; improving in-stream habitat 
with spawning gravel and log structures; and enhancing modest upland buffers.  New stream 
banks will be protected with bioengineering methods; invasive weedy vegetation will be 
controlled; and new stream buffers planted with native trees and shrubs.  Stream 
enhancements on this reach will be constructed in 2006. 
 
City staff has coordinated project design with each property owner within the project limits.  
While issues remain to be finalized, a partnership has been established assuring a successful 
project. 
 
The attached consultant agreement provides for final design services (plans, specifications and 
estimates). 

 
The project will be monitored for five years, as required by permit approvals.  In addition, the 
native plants will be maintained and weeds removed from the project site for the same time 
period.   

 
   
 IV. IMPACT 
 
  A. Service Delivery:  This project will enhance habitat for salmon and other wildlife 

while helping to reduce flooding of local businesses. 
 
  B. Fiscal:  Estimated costs for final design are shown below.  After completion of final 

design, the consultant agreement will be supplemented to provide for construction 
observation services.   
 

Estimated Project Costs 
 Engineering 

  Preliminary Design $101,500 
  Other Consultants 10,600 
  Final Design (PS&E) Supplemental Agreement No. 1 85,000 
  City Administration     20,000 

Construction 
  Construction 361,000 

  Contingencies 44,000 
  City Administration         20,000 
 Total $642,100 
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 Project Funding 
  Stormwater CIP* $642,100 

 
 *Staff will actively pursue grants to supplement funding of this project.  If successful 
the grant award would reduce the Stormwater CIP contribution. 
 
 

 V. ALTERNATIVES 
 
  Council could choose to not approve the agreement.  However, this action would stop the 

project from advancing toward construction. 
 
 
 VI. TIME CONSTRAINTS 
 
  Agreement Approval November, 2004 
  Complete Preliminary Design Spring, 2005 
  Submit Environmental Permit Applications Spring, 2005 
  Complete PS & E Winter, 2005 

Construction Summer/Fall, 2006 
 
 

 VII. LIST OF ATTACHMENTS 
 
  A. Vicinity Map 
  B. Draft Supplemental Consultant Agreement 
 
 
 
__________________________________________ ____________ 
David Rhodes, Director of Public Works  Date 
 
 
Approved for Council Agenda  ______________________________ ____________ 
 Rosemarie Ives, Mayor Date 
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Willows Business Center - Stream Daylighting 
Project No. 03-NR-39 / 100384 

  
 

SUPPLEMENTAL AGREEMENT NO. _1_ 
 
 

This SUPPLEMENTAL AGREEMENT, made and entered into this ____ day of _____________, 2005, 
between the City of Redmond, Washington, hereinafter called the CITY, and R. W. Beck, hereinafter 
called the CONSULTANT, amends an earlier Agreement (AGREEMENT) for Preliminary Design dated 
October 26, 2004. 
 
WHEREAS the CITY requires additional engineering services related to the above mentioned project, 
and pursuant to Section XIV (Extra Work) of the AGREEMENT; 
 
NOW THEREFORE, it is mutually agreed that the terms, stipulations, and conditions of the original 
AGREEMENT shall be binding upon the parties hereto except insofar as amended by this 
SUPPLEMENTAL AGREEMENT as follows: 
 

ITEM NO. 1: SCOPE OF WORK 
 
Section II, SCOPE OF WORK of the AGREEMENT shall be amended by the additional tasks 
summarized in Exhibit A- Scope of Work attached hereto. 
 

ITEM NO. 2: PAYMENT 
 
Section V, PAYMENT, shall be supplemented to compensate the CONSULTANT for the items of extra 
work provided in connection with the work described in Exhibit A- Scope of Work attached hereto. 
 
A breakdown of the CONSULTANT'S cost proposal is attached hereto as Exhibit B - Consultant Fee 
Determination and Exhibit C – Subcontracted Work.  By this reference the exhibit is made a part of this 
SUPPLEMENTAL AGREEMENT. 
 
The "Maximum Amount Payable" involved on page 1 of the AGREEMENT is hereby modified to 
$_186,500___. 
 
Summarized below are the costs as listed in the original AGREEMENT and as modified by this 
SUPPLEMENTAL AGREEMENT. 
 

  Summary   

Description Original 
Agreement 

Supplement 
No. _1_ 

Supplement 
No. ___ 

Total 

Labor Cost $89,838  $74,167  $164,005

Reimbursables 2,480  3,214  5,694

Total       92,318 77,381   169,699  

Contingency 9,182 7,619   16,801

Grand Total $101,500 $85,000  $186,500
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ITEM NO. 3: COMPLETION DATE 
 
The completion date on page 1 of the AGREEMENT shall be modified to June 1, 2006. 
 
 

EXECUTION 
 
IN WITNESS WHEREOF, the parties have executed this SUPPLEMENTAL AGREEMENT by having 
their representatives affix their signatures below. 
 
 
 
 
R W BECK CITY OF REDMOND 
 
 
 
By  By    
  ROSEMARIE IVES, Mayor 
 
  
(Title) 
 
 
   Attested: 
 
 
   By   
    City Clerk 
 
 
 
   Approved as to Form: 
 
   By    
    City Attorney



 

  

Exhibit A 
 

SCOPE OF WORK 
Willows Business Center - Stream Daylighting 

 
Project No. 03-NR-39 / 100384 

 
Introduction 

Project goals and objectives are as follows. 
 Create a new open channel with increased complexity by installing habitat for fish and wildlife. 
 Increase flow capacity to reduce flooding in the industrial park. 
 Control invasive weeds and plant native riparian buffers. 
 Accommodate future utility construction and maintenance within the corridor. 

 
The project reach extends from the upstream side of the Comcast driveway culvert downstream 680 
linear feet to where the new channel transitions to the existing channel. 
 
A preliminary design has been completed, and required Federal and State permits have been applied 
for.  This scope of work includes providing design and engineering services to complete the permit 
coordination and final design of the project.  Services during construction and post-construction 
monitoring will be included in a subsequent supplemental agreement.  Final deliverables include 
plans, specification, and cost estimate (PS&E) of the project at 90%, Pre-final and Final stages. 
The following paragraphs describe the scope of work included in this contract. 

Task 1. Project Administration & Management    Lead: R. W. Beck 
R. W. Beck and DEA will provide project administration and management for the project duration, 
estimated to be 9 months.  The Consultant will prepare monthly invoices and progress reports.  R. W. 
Beck will provide management and administration of the subcontractor.  

Deliverables 

 Monthly invoices and progress reports outlining the work completed during the previous 
month, and project status. 

Task 2. Easement Assistance Lead: R. W. Beck 
We will continue to assist the City in working with the underlying property owners. City staff may 
direct us to make design modifications on their input, suggestions, and concerns. This task also 
includes assisting the City in responding to property owner’s questions and concerns regarding 
proposed permanent easements. 
 
The City will negotiate and obtain the required easements and property access agreements needed to 
complete the project.  The City will keep the team informed about how negotiations affect 
construction limits and staging areas. 

Task 3. Contract Document Preparation Lead: R. W. Beck 

3.1 90 Percent Submittal 
The 90 percent submittal will be prepared including design plan sheets, preliminary draft 
specifications and a preliminary cost estimate. The submittal will incorporate the city staff’s review 
comments on 30 percent design and city-accepted comments or requirements from the permit 
agencies.  The City will provide electronic and hard copies of City’s revision to Standard 
Specifications that are required in the contract documents and will arrange for access to properties for 



 

  

site studies and design work.  Portions of task 3.1 will be accomplished under the preliminary design 
contract. 
 

1. Title Sheet 
2. Legends, Notes, Abbreviations and Project Control 
3. Site Plan 1”=30’ 
4. Demolition Plan 1"=20' 
5. Stream Grading and Habitat Plan 1”=20’  
6. Stream Profile and PSE culvert 
7. Stream Sections Sheet 1 
8. Stream Sections Sheet 2 
9. Details  
10. Comcast Culvert Plans and Sections for 2 culverts 
11. Erosion and Sediment Control Plan  
12. Erosion and Sediment Control Notes and  details 
13. Landscaping plan  1”=20’ 
14. Landscaping details and schedule 
  

The 90% design will identify areas to be planted as a result of invasive weed removal or bioengineering 
requirements.  Individual planting areas will be labeled with plant species and quantities intended for that 
area.  Plant schedules will list spacing information. The 90% landscaping design plans will include a 
typical planting plan layout for each area referenced in the plan set.  The ESC plan will meet DOE and 
city requirements.  The design of an irrigation system is not needed. 
 
The basis for the technical specifications (Divisions 2 through 9) will be the 2004 WSDOT Standard 
Specifications and City of Redmond’s modifications to the Standard Specifications.  Measurement and 
payment provisions will be included for each bid item.  The Special Provisions will be consistent with 
Redmond specifications.  Divisions 0 and 1 will be provided to consultant team for revision and revised 
copies included in the 90% submittal.   
 
A construction cost estimate will be prepared corresponding to draft bid schedules and payment 
definitions.  We will provide internal quality assurance/quality control (QA/QC) reviews of all work 
products prior to submittal for City review.  The City project manager will route the contract documents 
to the city reviewers and will develop a consolidated set of comments. 

Deliverables 

 5 half-sized sets and 1 full-sized set of the 90% contract documents (plans specifications, and all 
front end and appendixes for the complete bid package including bid tabulation) 

 Draft Engineer’s estimate 

 QA/QC review 

 One two-hour team meeting to review the design and comments   

3.2 100 Percent Submittal 
For the Pre-Final (100 percent) submittal, we will incorporate the City’s comments from the 90% 
submittal and provide a pre-final design package including plans and contract documents.  We will also 
provide a cost estimate update for the construction represented by the 100% complete drawings and 
specifications. 



 

 

Deliverables 

 One full-sized copy and 5 half-size drawings of the 100% plans 

 5 copies of the 100% contract documents (plans specifications, and all front end and appendixes 
for the complete bid package including bid tabulation) 

 Engineer’s estimate 

3.3 Final Submittal 
We will incorporate the City’s comments and provide the final contract document package ready for 
bidding. All sheets will be reviewed, stamped, and signed by licensed engineers or landscape architects. 
Digital files will be submitted with the final design.  

Deliverables  

 Two full-sized hard copies, and 5 half-sized copies of plans for bidding 

 4 bound  and 1 unbound copies of the specifications for bidding 

 Engineer’s estimate 

Task 4. Monitoring Plan Lead: Taylor 
This task involves the preparation of a monitoring plan that will describe the tasks to be performed, their 
frequency, and their purpose. The Monitoring Plan will include methods, and a monitoring schedule. 
Baseline and future monitoring will be done in a later work phase.  After input from the City and 
permitting agencies, a final plan will be completed. 

Deliverables:  

 1 copy of the draft monitoring plan 

 1 copy of the final monitoring plan 

 1 electronic copy of the final monitoring plan in WORD format. 

Task 5. Permitting Coordination Lead: DEA  
The Corps 404, JARPA, and HPA applications and the SEPA process have been completed and submitted 
during the previous work phase.  DEA will assist the City of Redmond with coordinating permitting 
issues with the U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, and NOAA Fisheries.  The 
City will apply for the Clearing and Grading permit. 
 
The permitting work assumes a Corps Nationwide Permit will be issued rather than an Individual permit.  
At this time, the Corps believes a nationwide permit is required.  Additional budget and schedule may be 
required if individual permit is needed.   
 
We will attend up to two meetings with the permit agencies to provide input into permit issues.  We will 
also respond to agency comments and provide additional project information as necessary to satisfy the 
requests of permitting agencies concerning project elements.  We will contact the permitting agencies at 
least monthly to monitor the progress of permit approval, address Agency questions and notify the team. 
Due to the nature of the permitting process, the actual time needed cannot be determined so a budget 
allowance has been included.  Adjustments will be made when a significant difference in estimated hours 
is expected.   

Deliverables 



 

 

 Documentation of written and email correspondence with permit agencies 

 Meeting notes from meetings with permitting agencies. 

Task 6. Bidding Assistance Lead: R.W. Beck 
We will assist the City, as requested, during the advertising and bidding process including responding to 
contractor’s questions, preparing addenda and attending a pre-bid conference. It is assumed that the 
addendum will only involve minor revision to the drawings and specifications, and the level of effort for 
this addendum is assumed not to exceed 8 hours.  The City will distribute the bid package and any 
addenda to prospective bidders and advertise and receive bids. 
 
Project Schedule 
July 20, 2005   Notice to Proceed 
October 28, 2005  Submit 90% PS&E 
December 2, 2005  Submit Pre-final PS&E  
February, 2006 Receive all permits  
February, 2006 Submit bid-ready contract documents  
March, 2006   Advertise for bids 
April -July, 2006   Construction  
 
Graphic Standards 
All plans will be prepared in accordance with standard practices of the City.  Plans shall be prepared as 
follows: 

 The plans will be completed in AutoCAD Version 2004. 

 All drawings will be consistent with R. W. Beck and City of Redmond CAD standards. 

 Full-size plan sheets will be 22" x 34" and half size will be 11” x 17” on standard City of 
Redmond title and border. 

 Plan sheets utilizing topographic base mapping will utilize reference files so that the base map 
will remain as a single computer file.  Each drawing will be a separate computer file with the base 
reference file as a separate CAD file.  Hard copy final products will be signed drawings on bond. 
Mylars of the final drawings are no longer needed. 

 
Contingency 
A contingency has been established for this work assignment as a means for the City to address additional 
project requirements or contingencies that may occur during the term of this work.  R.W. Beck will 
promptly communicate all project requirements considered to be outside the Scope of Work, as 
established above, to the designated City Project Manager.  R. W. Beck must receive written approval to 
use portions of the contingency.  



 

 

EXHIBIT B 
 

CONSULTANT FEE DETERMINATION 
 
 
PROJECT:  
Willows Business Center – Stream Daylighting 
 
 
NEGOTIATED HOURLY RATES: 
 
Classification Hours x Rate = Cost 
J. Bork – Project Manager  127 x $169 $21,463 
M. Giseburt – Qa/Qc  10 x $154 $1,540 
W. Kuo – Sr. Engineer  216 x $108 $23,328 
J. Featherstone - CAD  140 x $75 $10,500 
S. McIntyre – Project Assistant  66 x $67 $4,422 
T. McLennan – Fin. Admin.  18 x $71 $1,278 
 
  TOTAL =  $ 62,531  
 
 
REIMBURSABLES: 
 
 Mileage, reproduction and, computer services =  $ 3,214  
 
 
 
 
SUBCONSULTANT COSTS (See Exhibit C): =  $ 11,636  
 
TOTAL =  $  77,381  
 
 
CONTINGENCIES: =  $    7,619  
 
GRAND TOTAL: =  $  85,000  
 
 
 
 

 



 

 

EXHIBIT C 
 

SUBCONTRACTED WORK 
 
 
 
The CITY permits subcontracts for the following portions of the work of the AGREEMENT: 
 
SUBCONTRACTOR WORK DESCRIPTION AMOUNT 
 
David Evans & Associates Landscape design and permitting coordination $8,743 
 
Taylor Associates Permitting coordination and monitoring plan  $2,893 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 TOTAL = $ 11,636  
 
 
 




